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Pursuant to Paragraph 19 of the Consent Decree between Baltimore County (County) and The
United States Environmental Protection Agency (EPA), the Department of Justice (DOJ), and the
Maryland Department of the Environment (MDE), this document constitutes the required Quarterly
Report for the period April 1, 2020 through June 30, 2020.

The quarterly report discusses activities and progress of Baltimore County towards compliance
with the requirements set forth in the Consent Decree including:

i.  Non-Pump Station and Pump Station SSO Structure discharges
ii.  Construction Project Status
iii.  Collection system inspection progress
iv.  SRRR plan implementation progress
v. FOG program modification and development progress
vi.  Supplemental Environmental Projects status, and
vii.  Compliance with certification of completion and other issues of the Consent Decree

i.  Non-Pump Station and Pump Station SSO Structure Discharges

Discharges from Sanitary Sewer Overflow Structures took place at the locations and dates
during the reporting period as detailed in Attachment A.

A summary of flow metering information for Non-Pump Station SSO Structures is included as
Attachment Al.

ii.  Construction Project Status

Attachment B presents the status of Paragraph 7 — Non-Pump Station SSO Structure
Elimination projects and Paragraph 13.F - Pump Station Rehabilitation Repair and
Replacement projects that are in design and construction during the reporting quarter.

iii.  Collection System Inspection

Continued implementation of the inspection of the collection system, pursuant to Paragraph
15 of the Consent Decree.

Paragraph 15.B.i.b inspection status is summarized in Attachment C. Baltimore County

anticipates completing inspection of the gravity sewer lines identified in Paragraph 15.B.i.b by
September 20, 2020. Approximately 1.9 miles of inspected gravity sewer lines require follow
up investigative and/or assessment work.
Continued compliance with all gravity line CCTV inspections within the required 10 working
days of the occurrence of an overflow for each SSO that occurred during this reporting period.
Attachment D details the County's inspection response to each of the overflow that occurred
during the reporting period.

iv.  SRRR Plan Implementation/Progress

The SRRR Plans contain numerous projects in a variety of locations and stages of planning,
design and construction. Attachment E includes a list of each sewershed and a summary
status of Plan implementation. The implementation of the recommended improvement
projects is proceeding; however, acquisition of required rights-of-way and regulatory permits
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may require a significant period of time thereby resulting in possible delay to complete the
construction work.

The County’s recommendations in some of the SRRR Plans for meter basins that exhibited
excessive I/l and design-storm simulated model-predicted SSOs included the comprehensive
rehabilitation of all pipe segments and manholes, increased hydraulic capacity and/or testing
and repair of sewer house connections and laterals. Some of the recommended repairs were
revised based on design preparation and review of improvement projects. Additionally, some
miscellaneous sewer/manhole/lateral repairs that were included in the SRRR Plans may be
revised based on a review of the original and updated inspection data.

v. FOG Program
The County has completed implementation of the FOG Program Maodification Plan.
vi. SEP Status
Completed.
vii. Compliance Issues

In accordance with Paragraph 19, Item B.vii, the following is a summary of Consent Decree
compliance issues.

a. Consent Decree projects or requirements certified as complete during the
reporting period:

On May 28, 2020, the County certified substantial completion for the Oliver Beach
Pump Station rehabilitation project. Substantial completion, as defined in Paragraph
IV, Item CC of the Consent Decree means, the date, as certified by the Engineer in
charge of a construction project, when the construction project or specified part thereof
is sufficiently completed, in accordance with the contract documents, such that the
project or specified part thereof can be used to accomplish the purposes for which it
was intended.The original Consent Decree deadline for completing the Oliver Beach
Pump Station rehabilitation project was May 19, 2020; however, the contractor’s failed
pump test on May 6, 2020 delayed testing and project completion certification until
May 28, 2020.

b. Consent Decree requirements due to be completed during the reporting period,
but not completed:

Herring Run SRRR

On May 4, 2020, the County submitted a Potential Delay Notification for the
Performance Assessment Report for the Herring Run SRRR Plan due to the COVID
pandemic.

On June 10, 2020, the County submitted a 120-day Time Extension Request for the
Performance Assessment Report for the Herring Run SRRR Plan due to the consultant
engineering’s staff issues and COVID related inefficiencies. The requested deadline
is October 6, 2020.
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Gwynns Falls SRRR

On May 4, 2020, the County submitted a Potential Delay Notification for the
Performance Assessment Report for the Gywnns Falls SRRR Plan due to impacts
from the COVID pandemic.

On June 10, 2020, the County submitted a 120-day Time Extension Request for the
Performance Assessment Report for the Gywnns Falls SRRR Plan due to the
engineering consultant’s staff issues and COVID related inefficiencies. The requested
deadline was October 6, 2020.

Oliver Beach Pump Station Rehabilitation

The substantial completion date for the Oliver Beach Pump Station rehabilitation
project was May 28, 2020. The County previously submitted a 60-day Time Extension
Request on March 10, 2020 for completing improvements. A pump test was performed
on April 30, 2020; however, the pump performance report submitted by the contractor
was reviewed and was returned to the contractor indicating hon-compliance on May
6, 2020. The pumps were fitted with larger impellers and a second pump test was
conducted on May 19, 2020, which showed compliance with the Contract
specifications. SCADA communications testing was then able to commence on May
20, 2020 and was completed on May 27, 2020. The County accepted Beneficial
Occupancy of the station on May 28, 2020.

Blenhurst Pump Station Rehabilitation

On June 15, 2020, the County submitted a 90-day Time Extension Request for
completing the improvements to the Blenhurst Pump Station due to poor contractor
performance. The requested deadline was September 20, 2020.

Lodge Forest Manor Pump Station Rehabilitation

On May 13, 2020, the County submitted a follow-up letter to the January 30, 2020
Time Extension Request for the Lodge Forest Pump Station Project. The requested
deadline was March 20, 2025.

Stansbury Manor Pump Station Rehabilitation

On May 13, 2020, the County submitted a follow-up letter to the January 30, 2020
Time Extension Request for the Stansbury Manor Pump Station Project. The
requested deadline was March 20, 2025.

Harewood Park Pump Station Rehabilitation

On June 15, 2020, the County submitted a 60-day Time Extension Request for
completing the improvements to the Harewood Park Pump Station due to poor
contractor performance. The requested deadline was August 20, 2020.
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c. Problems that may prevent the County from meeting future Consent Decree
compliance deadlines:

Bread and Cheese SRRR Plan

On May 28, 2020, the County submitted an 18-month Time Extension Request for the
Bread and Cheese Sewer Rehabilitation Project due to rights-of-entry negotiations and
acquisitions. The requested deadline was March 6, 2022.

On June 24, 2020, in response to EPAs e-mail dated June 1, 2020, the County
submitted a follow-up letter to the May 28, 2020 Time Extension Request for the Bread
and Cheese Sewer Rehabilitation Project.

Various Deadlines

On April 30, 2020, the County submitted a Potential Delay Notification due to COVID,
which may result in suspending construction contract advertisements, delayed
responses from private property owners regarding right-of-way/entry negotiations and
unforeseen supply chain constrictions for active construction projects.

Duck Creek SRRR Plan

On May 15, 2020, the County submitted a follow-up letter for the February 5, 2020
Potential Delay Notification for the Duck Creek Sewer Rehabilitation Project due to an
expanding design and construction project scope of work.

| certify under penalty of law that this information was prepared under my direction or supervision in
accordance with a system designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my directions and my inquiry of the person(s) who manage the
system, or the person(s) directly responsible for gathering the information, the information is, to the best
of my knowledge and belief, true, accurate, and complete.

\

Thofas Kiefer, PE,/
Acting Director, Department of Public Works

Control Document No. 323
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Attachment A - Discharges from Overflow Structures
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Pump Station Overflow Structures

None.
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Non-Pump Station Overflow Structures — Metered

Name | Southern Cross Drive
SSO ID | 23A
Address | Southern Cross Drive & Parsons Avenue
Date of Discharge | 4/13/2020
Duration of Overflow | 1 Hrs. 17 Min.
Date of Relevant Weather Conditions | 4/13/2020
Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 1,582
Receiving Waters | Gwynns Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 9/3/2019, the County issued the notice to proceed for
the Phase | construction project. The County will submit
a second SSO elimination time extension when a date
has been identified. Right-of-way and environmental
permits are required for Phase Il construction.

Name | Southern Cross
SSOID | 23B
Address | 3909 Southern Cross Drive
Date of Discharge | 4/13/2020
Duration of Overflow | 1 Hrs. 19 Min.

Date of Relevant Weather Conditions | 4/13/2020

Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 3,045

Receiving Waters

Gwynns Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 9/3/2019, the County issued the notice to proceed for
the Phase | construction project. The County will submit
a second SSO elimination time extension when a date
has been identified. Right-of-way and environmental
permits are required for Phase Il construction.

Name | Patterson Avenue
SSO ID | 24
Address | 3902 Patterson Avenue

Date of Discharge | 4/13/2020

Duration of Overflow | 1 Hrs. 13 Min.
Date of Relevant Weather Conditions | 4/13/2020

Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 20,359
Receiving Waters | Gwynns Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 9/3/2019, the County issued the notice to proceed for
the Phase | construction project. The County will submit
a second SSO elimination time extension when a date
has been identified. Right-of-way and environmental
permits are required for Phase Il construction.
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Name | Queen Anne Drive
SSOID | 129
Address | Queen Anne Drive & Hillcrest Avenue
Date of Discharge | 4/13/2020
Duration of Overflow | 5 Hrs. 35 Min.

Date of Relevant Weather Conditions | 4/13/2020

Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 59,526
Receiving Waters | Herring Run

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 4/27/2020 the County submitted a Time Extension
Request to eliminate the overflow structure by 8/3/2023.

Name | Aiken Avenue
SSO ID | 41
Address | 7829 Aiken Avenue & Taylor Avenue

Date of Discharge | 4/13/2020

Duration of Overflow | 2 Hrs. 2 Min.
Date of Relevant Weather Conditions | 4/13/2020

Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 25,221
Receiving Waters | Herring Run

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 4/27/2020 the County submitted a Time Extension
Request to eliminate the overflow structure by 8/3/2023.

Name | Marnat Road
SSO ID | 113
Address | Marnat Road & Hatton Road
Date of Discharge | 4/13/2020
Duration of Overflow | 1 Hrs. 3 Min.

Date of Relevant Weather Conditions | 4/13/2020

Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 2,270
Receiving Waters | Jones Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

The County continues to meet and coordinate with
Baltimore City to complete the needed hydraulic
improvements to the downstream collection system,
which is maintained by the City.
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Name | Patterson Avenue
SSOID | 24
Address | 3902 Patterson Avenue

Date of Discharge | 4/30/2020

Duration of Overflow | 3 Hrs. 31 Min.
Date of Relevant Weather Conditions | 4/30/2020

Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 36,418
Receiving Waters | Gwynns Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 9/3/2019, the County issued the notice to proceed for
the Phase | construction project. The County will submit
a second SSO elimination time extension when a date
has been identified. Right-of-way and environmental
permits are required for Phase Il construction.

Name | Patterson Avenue
SSO ID | 24
Address | 3902 Patterson Avenue
Date of Discharge | 6/22/2020
Duration of Overflow | 1 Hrs. 4 Min.
Date of Relevant Weather Conditions | 6/22/2020
Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 2,083

Receiving Waters

Gwynns Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

On 9/3/2019, the County issued the notice to proceed for
the Phase | construction project. The County will submit
a second SSO elimination time extension when a date
has been identified. Right-of-way and environmental
permits are required for Phase Il construction.

Name | Marnat Road
SSOID | 113
Address | Marnat Road & Hatton Road
Date of Discharge | 6/22/2020
Duration of Overflow | 1 Hrs. 5 Min.

Date of Relevant Weather Conditions | 6/22/2020
Description of Relevant Weather Conditions | Rain
Net Gallons Discharged | 920

Receiving Waters | Jones Falls

Identified Cause

Insufficient wet weather hydraulic capacity

Details of Corrective Action Taken or Planned

The County continues to meet and coordinate with
Baltimore City to complete the needed hydraulic
improvements to the downstream collection system,
which is maintained by the City.
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Attachment Al: Summary of Non-Pumping Station Overflow Structure Monitoring

Date of Rain Event 4/13/2020 4/30/2020 6/22/2020
Rain (inChes) 2.49 2.49-2.99 1.18-1.53
SSO Name SSO ID
Alter Road 22
Southern Cross Drive 23A 1,582
Southern Cross 23B 3,045
Patterson Avenue 24 20,359 36,418 2,083
Aiken Avenue 41 25,211
Queen Anne Drive 129 59,526
Overbrook Road & 118
Medwick Garth
Marnat Road 113 2,270 920
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Attachment B - Construction Projects Status
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Non-Pump Station SSO Structures

Project Name

Date of
Construction
Notice to
Proceed

Sewershed
Name

Original
Consent
Decree
Elimination
Date

Consent
Decree SSO
Elimination

Date

SSO
Eliminated

Status

Powder Mill Interceptor Relief
Sewer Phase | — 18180 SXO
(SSOs 22, 23A, 23B, 24)

9/3/2019

Gwynns
Falls

3/22/2017

TBD

No

A Time Extension Request with an undefined
elimination date was submitted on 2/14/2017. A second
Time Extension Request with a definitive SSO
elimination date will be submitted after right-of-way
acquisition, environmental permits obtained and
construction notice to proceed is issued for Phase |l
construction. During the quarterly reporting period,
approximately 2,500 linear feet of new relief pipe has
been installed.

Powder Mill Interceptor Relief
Sewer Phase I
(SSOs 22, 23A, 23B, 24)

Gwynns
Falls

3/22/2017

TBD

No

A Time Extension Request with an undefined SSO
elimination date was submitted on 2/14/2017. A second
time extension request with definitive SSO elimination
date will be submitted after right-of-way acquisition,
environmental permits obtained and construction notice
to proceed is issued for Phase Il construction.

East Branch Herring Run
Relief Sewer — 14117 SX0
(SSO 41 & 129)

10/3/2020

Herring Run

3/20/2018

8/3/2023
(requested)

No

On 4/27/2020 the County submitted a Time Extension
Request to eliminate the overflow structure by 8/3/2023.
No pipe has been installed during the quarterly
reporting period. The contractor is excavating shafts to
tunnel under Perring Parkway.

Elimination of SSOs 116, 117,
and 118

West Low
Level

9/20/2016

TBD

No

Elimination of SSO 113

Jones Falls

9/20/2016

TBD

No

On 6/22/2016, the County submitted a Time Extension
Request with an undefined SSO elimination date. A
second Time Extension Request with a definitive SSO
elimination date will be submitted after the City shares
with the County their proposed downstream corrective
actions and construction schedule. The County
continues to meet and coordinate with Baltimore City to
complete the needed hydraulic improvements to the
downstream collection system, which is maintained by
the City.
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Pump Station Rehabilitation, Repair and Replacement

Original Time
. Consent . Extension Reque;ted
Project Name Decree Project Phase Request Deadline Reason for Delay
) ; Date
Deadline Submittal Date
Blenhurst 6/20/2020 Construction 6/15/2020 9/20/2020 | Contractor performance
Harewood Park 6/20/2020 Construction 6/15/2020 8/20/2020 | Contractor performance
Lodge Forest Manor | 3/20/2020 Design (RoW) 1/30/2020 3/20/2025 | DNR easement acquisition
: Failed pump test on 5/6/2020. Second
Oliver Beach 5/19/2020 Completed Completed on 5/28/2020 test accepted on 5/28/2020
Stansbury Manor 3/20/2020 | Design (Permit) 1/30/2020 3/20/2025 | MAA property acquisition
Baurenschmidt Manor | 6/1/2021 Construction
Hyde Park 6/1/2021 Construction
Millers Island 6/1/2022 Design (Permit)
Turkey Point 6/1/2022 Design (Permit)
Corsica 6/1/2023 Design
Fort Howard 6/1/2023 Design
Penwood Terrace 6/1/2023 Design
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Attachment C - Collection System Inspection Status
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Paragraph 15.B.i (b)

Completion scheduled for September 20, 2020
Currently On-Schedule

Miles Remaining Miles Inspected M:ﬁj f:tiri?,ipnted
Beginning of and/or Attempted c red g Miles Remaining
; additional work
Quarter this Quarter
1.8 1.2 1.9 0.6
Appurtenances to Appurtenances Appurtenances
be Inspected Inspected and/or Attempted and Appurtenances
Beginning of Attempted this requiring Remaining
Quarter Quarter additional work
22 20 0 2
Note: All values are based on the current version of the County’s GIS
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Attachment D - CCTV in Response to an SSO

Page 18 of 23 Baltimore County
Department of Public Works
2020 Quarterly Report (Qtr-2)



Date of SSO Location CCTV Inspection Exemption
Date
4/3/2020 7929 Eastern Avenue 4/3/2020
4/13/2020 7829 Aiken Avenue D
4/13/2020 Southern Cross Drive & Parsons Avenue D
4/13/2020 3909 Southern Cross Drive D
4/13/2020 3902 Patterson Avenue D
4/13/2020 Queen Anne Drive & Hillcrest Avenue D
4/13/2020 Marnat Road & Hatton Road D
4/15/2020 Platinum Avenue B
4/27/2020 401 Colindale Street 4/29/2020
4/30/2020 3902 Patterson Avenue D
5/1/2020 3710 Patapsco Avenue B
5/25/2020 7510 Remoor Road 5/27/2020
6/9/2020 2005 Golupski Road B
6/9/2020 11 Chandor Court 6/18/2020
6/12/2020 [-70 ramp to 695 6/17/2020
6/22/2020 3902 Patterson Avenue D
6/22/2020 Marnat Road & Hatton Road D

Allowable Exemptions:

and the County cleans the County-owned lateral

County is in the process of developing or implementing corrective action

the County is involved in a process designed to eliminate the overflow structure

S
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The cause of the SSO was a blockage in a County-owned lateral adjacent to the gravity line segment

The cause of the SSO was a blockage in the gravity line segment and visible directly from the manhole
The County has previously CCTV inspected the line segment(s) due to an earlier blockage and the

The location is an identified overflow structure and is being monitored pursuant to Paragraph 7.C and
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Attachment E - Status of SRRR Plan Implementation
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Original Reason for Delay Comments
Sewershed Consent Date of Potential
Decree Delay Notification
Deadline
Bird River 9/29/2020 | 3/15/2019 Right of entry acquisition
Bread & 5/28/2020 Right of entry acquisition.
Cheese 9/29/2020 (Time extension request) (Requested
date = 3/6/2022)
Bengies 9/29/2020 | 3/15/2019 Right of entry acquisition
Cockeysville 9/29/2020 | 3/15/2019 Right of entry acquisition
Orems 9/29/2020 | 11/22/2019 Right of entry acquisition
Patapsco 9/6/2021 10/28/2018 Right of entry acquisition
Delmar 4/18/2022 | 11/22/2019 Right of entry acquisition
Duck Creek 4/18/2022 | 2/5/2020 Expanded project scope
Dundalk 4/18/2022 | 11/22/2019 Right of entry acquisition
East Point 4/18/2022 | 11/22/2019 Right of entry acquisition
Essex 4/18/2022 | 12/10/2019 Rightofentry
acquisition/permits
Gray Manor 4/18/2022 | 6/19/2019 Consultant performance
Texas 4/18/2022 | 7/10/2019 Right of entry acquisition
Longquarter 4/18/2024 | 11/26/2019 Right of entry acquisition
Redhouse Run | 4/18/2024
Whitemarsh 4/18/2024
Stemmers Run 9/6/2024
Gunpowder 4/18/2026
Substantially completed SRRR Plan implementations *
On September 6, 2017, the County certified substantial completion for
Dead Run 9/6/2017 the implementation of the Dead Run Sewershed SRRR Plan with the
exception of 1 asset for which work has now been completed.
On September 6, 2018, the County certified substantial completion for
Gwynns Falls 9/6/2018 the implementation of the Gwynns Falls Sewershed SRRR Plan with
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Sewershed

Original
Consent
Decree
Deadline

Date of Potential
Delay Notification

Reason for Delay

Comments

the exception of 23 repairs for which a potential delay was submitted to
EPA and MDE.

On April 8, 2016 and the County submitted a potential delay notification
for the Powder Mill Relief Sewer and Lower Powder Mill Sewer
Rehabilitation project due to delays associated with environmental
permit acquisition and on January 23, 2018 the County submitted a
potential delay notification for the Gwynns Falls Structural Sewer
Rehabilitation ESA project due to delays associated with acquiring right
of entry agreements. To date, 6 repairs remain outstanding and will be
completed concurrently with the Powder Mill Interceptor Phasel project,
which is currently in construction. On February 14, 2017, the County
submitted a time extension request for the Powder Mill Interceptor
Phase 1 project, which is associated with elimination of SSOs 22, 23A,
23B and 24.

Herring Run

9/6/2018

On September 6, 2018, the County certified substantial completion for
the implementation of the Herring Run Sewershed SRRR Plan with the
exception of 95 repairs for which a potential delay notification was
submitted to EPA and MDE.

On August 15, 2017 the County submitted a potential delay notification
for the Herring Run Structural Rehabilitation Phase 2 project due to
delays associated with right of way acquisition and on March 8, 2018
the County submitted a potential delay notification for the Herring Run
Basins 17 & 33 project due to delays associated with acquiring right of
entry agreements. As discussed at the July 23, 2020 EPA/MDE
coordination meeting, the County will submit a time extension request
for both projects.

Jones Falls

9/6/2019

On September 6, 2019, the County certified substantial completion for
the implementation of the Jones Falls Sewershed SRRR Plan with the
exception of 186 assets for which a time extension was either
requested or approved by EPA and MDE.
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Original Reason for Delay Comments
Sewershed Consent Date of Potential
Decree Delay Notification
Deadline

On July 12, 2019 the County submitted time extension requests for two
projects that are located in the Jones Falls Sewershed due to delays
associated with acquiring right of entry agreements (Jones Falls Large
Diameter Sewer Rehabilitation project) and environmental permits
(Jones Falls Structural Sewer Rehabilitation Package 2 project). The
requested deadline for both projects was November 6, 2019; however,
to date, neither EPA nor MDE have approved the time extension
request. Both projects were substantially completed on November 4,
2019.

Tributary 26 2/11/2020 Substantially completed

Tributary 27 9/6/2017 Substantially completed

Tributary 43 2/11/2020 Substantially completed

Tributary 48 9/6/2017 Substantially completed

Tributary 78 2/11/2020 Substantially completed

West Low 9/6/2017 Substantially completed
Level

! Substantial completion, as defined in Paragraph IV, Item CC of the Consent Decree means, the date, as certified by the Engineer in
charge of a construction project, when the construction project or specified part thereof is sufficiently completed, in accordance with the
contract documents, such that the project or specified part thereof can be used to accomplish the purposes for which it was intended.
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